
195368 c . 
• E n v i r o n m e n t D R E S D N E R _ ..„„,„..„„„ 

_ \ C _ ) B I N ' M a n a g e m e n t 

371 War ren St ree t , Jersey C i ty , New Jersey 07302.-3035 ( t e l e p h o n e ) 201.21 7.9200 { f a x ) 201 21 7 9607 

< • • April 30, 1999 

[Certified Mail -
Return Receipt Requested 

Mr. Paul Harvey 
Case Manager 
Federal Case Management 
New Jersey Department of Environmental Protection 
CN 028 -
Trenton, New Jersey 08625-0028 

Re: Ironbound Pool Site 
Newark, New Jersey - . 
Project # B-124-03 

Dear Mr. Harvey: 
' j . 

Pursuant to paragraph 36 of the Administrative Consent Order (ACO) for the above-referenced 
site, and on behalf of the City of Newark and the Hoechst Celanese Corporation (Respondents) 
this is to timely submit the enclosed Progress Report 36. The period covered by Progress 
Report 36 is January 1,1999 through March 31,1999. Items relating to events during the 
reporting period are printed in BOLD. 

Sincerely, 

G. Rowen, Esq., Hoechst 
E. Radow-Sadat, Esq., Drinker Biddle & Reath 
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ACO PROGRESS REPORT 36 
IRONBOUND POOL SITE 
NEWARK, NEW JERSEY 

REPORTING PERIOD: January 1,1999 - March 31,1999 ^ 

PURPOSE: The purpose of this report is to detail the status of Respondents' (City of 
Newark and the Hoechst Celanese Corporation) compliance with the 
provisions of the February 15, 1990 Administrative Consent Order 
(ACO) for the Ironbound Pool Site in Newark, New Jersey. The 
Progress Report has been prepared pursuant to Paragraph 36 of the ACO. 

ACO Requirements Applicable to Reporting Period 

Each ACQ requirement applicable to the reporting period and the status ofthe Respondents' 
response to each requirement is described below according to ACO paragraph number. For 
each requirement, a notation is made indicating whether the requirement has been completed 
or is continuing and whether it is on schedule. 

ACO Paragraph 

19. Requirement: 

Implement the approved IRM Work Plan. 

Summary: 

All IRM tasks of the approved IRM Work Plan that are not related to 
detailed pool design were completed on schedule during previous 
reporting periods (see ACO Progress Reports 3 and 4). The IRM Report 
detailing the implementation of the IRM tasks was timely submitted to 
NJDEP on November 26,1990. In correspondence dated February 19, 
1991, NJDEP provided comments on the IRM Report. The Respondents 
responded to the NJDEP comments in correspondence dated March 21, 
1991. In correspondence dated February 18,1992, NJDEP indicated the 
Respondents' response to comments was adequate and that NJDEP 
would not have further comments. 

A condition of NJDEP's approval of the IRM Work Plan was that the 
Respondents evaluate options for hydraulic control at the down-gradient 
site boundary and conceptually design an IRM system to accomplish this 
(see Comment #11 of September 4, 1990 NJDEP comment letter). 
Based on the findings of the IRM Work Plan Program, the Respondents 
and NJDEP agreed that the scope of this conceptual design task should 
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be expanded to also address the DNAPL condition beneath the pool 
footprint area. The LRM Conceptual Design Evaluation Report, which 
addresses both hydraulic control at the site boundary and DNAPL 
recovery from the pool footprint area, was timely submitted to NJDEP 
on January 28,1991. 

In correspondence dated August 15, 1991, NJDEP requested that the 
Respondents prepare a Work Plan for Pilot Test Studies of DNAPL 
Recovery. This Work Plan was timely submitted on October 24,1991. 
NJDEP issued comments on the Work Plan in correspondence dated 
December 26, 1991. The Respondents' timely submitted a response to . 
comments on January 22, 1992. NJDEP approved the Pilot Test Work 
Plan in correspondence dated February 4, 1992. In correspondence dated 
March 27, 1992, the Respondents notified NJDEP that the start date for 
the Pilot Scale DNAPL Recovery Test was being delayed so that the 
location of the pilot scale DNAPL recovery well could be coordinated 
with the structural design for the pool building foundation system. 
Geotechnical borings were conducted by the pool design team April 13-
21, 1993 to provide needed additional data for foundation design. The 
pilot scale DNAPL recovery well was installed on August 21, 1992 and 
developed on September 4,1992. A groundwater pumping step test was 
conducted at the recovery well on November 20,1992 to determine the 
sustained yield. Since the yield was less than expected, on December 8, 
1992 the recovery well was redeveloped to remove accumulated 
sediment. Equipment for the pilot test and the treatment system was 
obtained and installed during the period November 1992 - January 1993 
but could not be operated because of an extended delay in the installation 
of electrical service by PSE&G reportedly from a backlog caused by 
winter storms. 

Phase I ofthe DNAPL Recovery Pilot Test was initiated on March 1, 
1993. Groundwater was pumped for six days (through March 6, 1993) 
from the DNAPL recovery well through the pilot treatment system. 
Groundwater levels and DNAPL accumulations were monitored in the 
recovery well and existing monitoring wells. No separate phase DNAPL 
was pumped from the recovery well during this phase ofthe pilot test. 

Phase II of the DNAPL recovery pilot test was conducted April 7-23, 
1993. This test involved both groundwater extraction and DNAPL 
recovery. In correspondence dated April 27, 1993, the Respondents 
documented to NJDEP modifications to the Pilot Test Work Plan that 
had been agreed upon during the conduct of the pilot test based on 
observed conditions and preliminary results. One such modification was 
a water infiltration aquifer recharge test at MW-11. This test was 
initiated on May 18, 1993 and continued through May 25, 1993. Tap 
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water was run into monitoring well MW-11 at various flow rates to 
evaluate the assimilative capacity of the well. 

On September 7, 1993 the Respondents timely submitted a Report On 
Pilot Scale Studies for Evaluating the Feasibility of DNAPL Recovery 
which provides all data and findings of the DNAPL Recovery Pilot Test. 
The Pilot Test Report concluded that the pilot scale studies 
demonstrated the feasibility of mobilizing and recovering DNAPL from 
the site and provide the necessary basis for design of the . DNAPL 
recovery component of the Site remediation system. NJDEP provided 
comments on the Pilot Test Report in correspondence dated February 25, 
1994. The Respondents responded to the cornrnents in correspondence 
dated March 30, 1994 and April 13,1994. NJDEP accepted the response 
to comments (excepting the infiltration test results) and approved the 
Pilot Test Report in correspondence dated April 27,1994. Subsequently, 
in correspondence dated May 20, 1994, the NJDEP accepted the 
Respondent's April 13, 1994 Report of Field Injection Test with two 
contingent items. In a subsequent telephone conversation with Mr. 
Thomas Quigley, it was agreed that this information and responses to 
comments 2, 3 and 4 on Page 3 of the February 25, 1994 NJDEP letter 
need not be included in the Remedial Action Work Plan for the Design 
and Installation of the Subsurface Remediation System, but could be 
deferred to the later Remedial Action Work Plan which will address the 
treatment system. 

Approximately 80,000 gallons of groundwater generated during the 
DNAPL Recovery Pilot Test were treated and stored on-site in large 
portable tanks.. 

Samples ofthe treated water were collected approximately every 15,000 
gallons during Phase II and analyzed for Priority Pollutants and 40 
unknowns. The analytical results indicate that the treated water is 
essentially free of all Pool Site contaminants. The analytical results of 
the treated water were submitted to PVSC on June 21, 1993 with an 
accompanying request that the water be approved for discharge to the 
PVSC system. PVSC approved the discharge subject to conditions in 
correspondence dated July 1, 1993. Discharge of the water to the 
sanitary sewer was completed August 30, 1993. 

All equipment and facilities associated with the pilot test were 
decommissioned and removed from the site by October 22, 1993. 

In correspondence dated February 18, 1992, NJDEP clarified the 
relationship of the LRM Report, the IRM Conceptual Design Report, the 
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Remedial Investigation Report, Supplemental Remedial Investigation 
Report and the Pilot Scale DNAPL Recovery program. 

In correspondence dated February 27, 1992, NJDEP issued comments on 
the Conceptual Design Evaluation Report. The comments stipulated 
several design considerations to be addressed prioTto pool construction 
and tied several of these requirements to the results ofthe Pilot Scale 

. DNAPL Recovery Program. The comments did not require a response. 

On October 9,1992 the Respondents collected four samples of DNAPL 
for analysis of interfacial tension by The Center for Environmental 
Engineering at Stevens Institute of Technology. The results of the 
analysis were received on November 20, 1992. The four samples, each 
of which was collected from a different location on-site, all had similar 
interfacial tension. 

On October 22, 1992 the Respondents' submitted for NJDEP review a 
summary of their understanding of permitting requirements for the pilot 
test and the proposed site remediation system. In correspondence dated 
January 15, 1993 NJDEP responded that the permitting requirements 
summary was acceptable with a few minor modifications. The NJDEP 
comments did not require a response. 

In correspondence dated May 24, 1993, the Respondents requested 
confirmation of NJDEP policy regarding the applicability of the 
Resource Conversation and Recovery Act (RCRA) to the pilot test being 
conducted at the Pool Site. NJDEP concurred with the Respondent's 
conclusions in correspondence dated June 4, 1993. 

On October 27, 1992 the Respondents' submitted for NJDEP review a 
Work Plan for Electric Cone Penetration Test (ECPT). In 
correspondence dated November 19,1992 NJDEP approved the ECPT 
Work Plan. The ECPT field program was conducted from December 10, 
1992 through December 30, 1992. After observing the ECPT program 
in the field, NJDEP approved a modification to the Work Plan in 
correspondence dated December 23, 1992. A Supplemental Site 
Geology Report describing the ECPT program and its findings and the 
findings of the geotechnical boring program (see below) was timely 
submitted on September 7,1993. 

On October 30, 1992 the Respondents forwarded to NJDEP a 
geotechnical borings work plan prepared by Paulus, Sokolowski and 
Sartor (PS&S), geotechnical consultants to the City of Newark's pool 
design team. In correspondence dated December 1,1992 NJDEP found 
the work plan unacceptable. On December 16, 1992 the Respondents 
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forwarded to NJDEP a response from PS&S addressing NJDEP's 
concerns. In correspondence dated December 23, 1992 NJDEP approved 
the geotechnical borings work plan. Since the results of the ECPT 
program could be useful to the geotechnical boring program, the City of 
Newark rescheduled the geotechnical borings to until after an evaluation 
ofthe preliminary ECPT findings could be completed. Based on its 
evaluation of the ECPT findings, PS&S requested a modification ofthe 
approved geotechnical borings work plan in correspondence forwarded 
to NJDEP by the Respondents on March 18, 1993. NJDEP approved the 
requested modification in correspondence dated April 5, 1993. The 
geotechnical borings were conducted April 13-21, 1993. The 
geotechnical consultants submitted a Geotechnical Engineering report to 
the pool architect on July 7, 1993. The environmental findings ofthe 
geotechnical borings were evaluated in conjunction with the ECPT 
findings and RI findings and presented in a Supplemental Site Geology 
Report timely submitted on September 7, 1993. This report concluded 
that the ECPT and geotechnical programs confirm the findings ofthe RI 
program regarding the site geology and occurrence of DNAPL. Of 
particular significance was the finding of a thick, low permeability, 
laterally continuous zone of glacial till (Unit 8) which is likely to protect 
the bedrock aquifer from site contamination. In correspondence dated 
February 25, 1994, NJDEP approved the Supplemental Site Geology 
Report. 

On August 24, 1993 the Respondents forwarded to NJDEP a letter from 
the pool foundation engineer describing the proposed piling system and 
his evaluation of the potential for the proposed piling approach to induce 
vertical migration of DNAPL. In correspondence dated September 21, 
1993, the NJDEP accepted the foundation engineer's analysis and 
conclusions. 

The City of Newark advertised the pool construction bid in March 1996. 
The bid due date was initially April 25, 1996 but was subsequently 
extended to July 13, 1996. The City awarded the pool construction 
contract to Prismatic Development Corp., 60 Route 46, Fairfield, NJ 
07006 ("Prismatic"). The NJDEP approved subsurface remediation 
system will be constructed by Prismatic (see summary discussion for 
ACO paragraph 34). 

Status: 

• Pool Planning and Design IRM Tasks - Completed. 
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• All other LRM Work Plan Tasks - Completed On Schedule, Report 
Submitted, NJDEP Comments Received, Respondents' Response to 
Comments Submitted, NJDEP Reply Received, No Further 
Response Required. 

• IRM Conceptual Design Evaluation Report - Submitted On 
Schedule, NJDEP Comments Received, No Further Response 
Required. 

• DNAPL Recovery Pilot Test Report -- Submitted On Schedule, 
NJDEP Comments Received, Response to Comments Submitted, 
NJDEP Approval Received, No Further Response Required. 

• Supplemental Site Geology Report -- Submitted On Schedule, 
NJDEP Approval Received, No Further Response Required. 

22 & 23. Requirement: 

Implement the approved RI Work Plan and Submit RI Report. 

Summary: 

All RI tasks were completed during previous reporting periods. The RI 
Report was timely submitted to NJDEP on March 18, 1991. The 
Basement Survey Report, the last component ofthe RI Report to be 
completed, was submitted to NJDEP on March 26, 1993 and was 
approved by NJDEP in correspondence dated April 22, 1993. In this 
letter, NJDEP advised the Respondents that all activities identified in the 
March 1991 Remedial Investigation Report have been completed and 
that all activities initiated subsequent to the March 1991 report will be 
considered supplemental investigations. 

The Basement Survey Report found no receptors of groundwater 
contamination from the pool site other than the previously identified 
unoccupied basement of the Cook & Dunn building. In correspondence 
dated February 5, 1993 NJDEP advised the current owners ofthe Cook 
& Dunn building that it did not object to filling and sealing of the 
basement. The basement was reportedly filled and sealed by the owners 
during April 1993. 

In a letter dated April 12, 1991, the Respondents requested authorization 
to proceed with certain supplemental field tasks recommended in the RI 
Report. NJDEP approved the supplemental RI field program with 
modifications in correspondence dated August 15, 1991. The 
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Respondents conducted the supplemental field program during 
September 1991 after timely notice to NJDEP. The Supplemental RI 
Report was timely submitted to NJDEP on December 18, 1991. 

In correspondence dated March 11, 1992, NJDEP issued comments on 
the RI Report and the Supplemental RI Report The Respondents 
submitted a timely response to NJDEP's comments on May 5, 1992. In 
correspondence dated May 14, 1992, NJDEP notified the Respondents 
that the response to comments was acceptable. 

NJDEP's March 11, 1992 letter also required submission of a Work Plan 
to address contamination identified in the area of S-13 and MW-14. This 
Work Plan was timely submitted to NJDEP on April 22, 1992, was 
approved by NJDEP in correspondence dated June 23, 1992. A Petrix 
soil vapor survey was completed. On December 16,1992 a product bail 
down test was conducted at MW-14. 

In correspondence dated June 18, 1992, the Respondents provided a 
Waste Classification Sampling Plan to NJDEP for drummed drilling 
spoils. Sampling was conducted on July 9, 1992 and a Waste 
Classification Request was submitted to NJDEP on October 23, 1992. 
In correspondence dated January 15, 1993, NJDEP issued a'waste 

classification opinion classifying the soil as LD-27 dry industrial waste. 
Approximately 150 drums of LD-27 soil were emptied in three lined 20 
cubic yard roll-off containers during December 1993. The roll-off 
containers were transported to the Essex County Solid Waste Transfer 
and Recycling Facility in Newark consistent with the County waste flow 
rules. On March 11, 1994 32 drums of liquid waste material were 

- shipped from the site to Chemical Waste Management, Inc.'s facility in 
West Carrollton, Ohio for final disposal/treatment. In correspondence 
dated May 24, 1994, the NJDEP issued a request for information 
regarding this disposal. In correspondence dated June 15, 1994, the 
Respondents provided a clarification letter which responded to the 
NJDEP information request. 

On December 29,1992 monitoring well MW-7, which had been covered 
over by a new concrete sidewalk, was located and repaired with 
installation of a new flush mount cap. 

In correspondence dated April 22, 1994, the Respondents notified 
NJDEP that the existing groundwater monitoring wells within the pool 
building footprint would be abandoned in preparation for construction 
of the pool. The monitoring well abandonment was successfully 
completed on June 16, 1994. 
Status: 
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RI Report and Supplemental RJ Report Approved; MW-14 Work Plan 
Approved; Basement Survey Approved; Waste Classification Complete, 
Disposal Complete, Monitoring Well Abandonment Complete. 

32. Requirement: 

Prepare Remedial Action Plan. 

Summary: 

On January 26, 1994 the Respondents submitted a report entitled 
"Location of Recovery and Injection Wells" which describes the 
technical rationale for the number and location of wells to be installed 
as part of the subsurface remediation system. This report was submitted 
in advance of a Remedial Action Work Plan for the Pool construction 
because the recovery and injection system is the heart of the proposed 
subsurface remediation system and the Respondents sought to obtain 
NJDEP's comments on the system so they could be addressed in the 
Remedial Action Work Plan. In correspondence dated April 27, 1994, 
NJDEP "accepted as submitted" the Location of Recovery and Injection 
Wells report. 

On August 31, 1994 the Respondents submitted the "Remedial Action 
Work Plan for Design and Installation of Subsurface Remediation 
System" (RAWP). 

In correspondence dated November 3, 1994 NJDEP conditionally 
approved the RAWP pending resolution of several comments included 
in the letter. 

In correspondence dated December 19,1994, the Respondents provided 
a written response to NJDEP's comments. On February 15, 1995, 
NJDEP requested additional technical information via telephone 
concerning the proposed remedial well design. The requested 
information was provided to NJDEP during the February 15 telephone 
conversation and confirmed in correspondence timely submitted by the 
Respondents on February 27,1995. In correspondence dated March 24, 
1995, the NJDEP issued final approval ofthe RAWP. 

On November 25, 1997, Respondents' consultant met with NJDEP to 
coordinate the various permits required for treatment system operation. 
It was agreed that a Discharge to Groundwater Permit is necessary and 
that, provided all groundwater recharge will be within the capture zone 
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ofthe groundwater pumping system, the permit will be written by the 
NJDEP Case Manager. The Discharge to Groundwater Permit 
application can be submitted independent of and prior to the submission 
ofthe Supplemental Remedial Action Work Plan for Treatment System 
Design and Operation, provided that the rate of groundwater flow 
(extraction and recharge) is established. NJDEP stated that a Treatment 
Works Approval is not necessary and that any discharge to a publicly 
owned treatment works (in this case, Passaic Valley Sewerage 
Commissioners [PVSC]) should be coordinated directly with PVSC and 
requires no NJDEP involvement. 

The Respondents are proceeding with the preparation of a supplemental 
remedial action work plan for treatment system design and operation and 
preparation of permitting studies. A New Jersey Pollutant Discharge 
Elimination System (NJPDES) Discharge to Ground Water (DGW) 
Permit application was submitted to NJDEP for review and approval 
on March 17,1999. The DGW application included a ground water 
modeling report that evaluated the effects of various pumping 
scenarios on the aquifer. The ground water modeling was performed 
with the Visual Modflow ground water model using data from a 
February 1998 pump test of site remediation wells. 

Bench scale treatability pilot testing was initiated in June 1998 and 
continued through September 1998. The purpose ofthe treatability 
testing was to evaluate the effectiveness of a pressurized fluidized bed 
reactor (PFBR) and biofilter in treating site groundwater so that 
following separation/removal of product (DNAPL) from extracted 
groundwater, any groundwater not reinjected could be discharged to the 
PVSC treatment facility. The treatability test results demonstrated 
effective biological treatment and are being evaluated for implications 
to the sizing and configuration of the final system design. Site visits to 
three possible treatment system vendors are planned. 

On April 5,1996 the Respondents submitted final drawings RU-1, RU-2, 
RU-3 and RU-4 which show the subsurface remediation system and the 
pool basement and foundation. This submittal was for information 
purposes and NJDEP has indicated that no response or comments will be 
issued. 

Status: 
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• Remedial Action Work Plan for Design and Installation of 
Subsurface Remediation System Submitted. NJDEP Conditional 
Approval and Comments Received. Response to Comments 
Submitted. Response to follow-up information request 
submitted. Final Approval Received from NJDEP. 

• Discharge to Ground Water Permit application submitted. 

• Treatability test and evaluation completed. 

• Preparation of Supplemental Remedial Action Work Plan for 
Treatment System Design and Operation is in progress. 

34. Requirement: 

Implement approved Remedial Action Work Plan. 

Summary: 

The subsurface remediation system prescribed by the approved RAWP 
is being constructed by Prismatic Development Corp. of Fairfield, NJ as 
part ofthe overall pool facility construction. 

The construction contract was executed April 6, 1997. Prismatic 
prepared a Health and Safety Plan, a Control of Stormwater Runoff and 
Dewatering Effluent Plan and an Environmental Control Plan in May 
1997. These Plans were revised in June 1997 to be consistent with the 
project Specifications and the RAWP. 

The primary components of the subsurface remediation system are: 

• installation of 18-groundwater extraction/injection/DNAPL recovery 
wells; 

• installation of 23 HDPE gas tight manholes; 

• installation of DNAPL-Recovery system utility conduits; and 

• installation of a 60-mil HDPE liner beneath the building slab. 

Construction activities through July 1997 consisted of site clearing and 
preparation, mobilization of equipment and on-site facilities, 
construction of soil stockpile areas, construction of 
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storrnwater/groundwater storage/treatment system and construction of 
site security and control measures. 

The Contractor began a mass cut excavation to lower the grade 
approximately three to five feet across the site in. mid-August 1997. 
Approximately 3200 cubic yards of soil were excavated and stockpiled 
at the designated soil stockpile area for reuse as backfill. Approximately 
700 cubic yards of debris was segregated from the soil, washed on-site 
and disposed of off-site. 

Real-time air monitoring was performed during soil disturbance 
activities using a MLE Dataram with an LP-10 adapter and an Organic 
Vapor Analyzer (OVA). In addition, four high volume PM-10 air 
samplers and four Gillian air sampling pumps were operated at the site 
perimeter. The PM-10 samplers were operated daily during all soil 
disturbance activities. The Gillian pumps were operated during soil 
excavation, backfill and drilling activities. PM-10 samples were 
submitted to Princeton Analytical Laboratory for gravimetric analysis. 
Gillian pump air samples were submitted to Princeton Analytical for 
analysis of benzene and total hydrocarbons and the primary site 
contaminants of phenol, cresols and 2,4-dimethylphenol. 

The results ofthe air monitoring program indicate that there have-been 
no exceedances of the NAAQS 24-hour standard of 150 ug/m3 for PM-
10. The Gillian samples have not contained detectable levels of benzene, 
or the primary site containments of phenol, cresols or dimethylphenol. 

Real-time monitoring results using the Dataram indicated instantaneous 
readings above 150 ug/m3 during the mass cut excavation for periods less 
than five minutes, significantly less in duration than the 24-hour period 
applicable to the NAAQS standard. The Contractor implemented 
additional dust control measures based on the Dataram results or when 
visible dust was observed. OVA monitoring results have not indicated 
sustained levels of volatile organic compounds above background 
concentrations at the site perimeter. 

The Contractor performed pile driving from September 2 through 
October 10,1997. Remediation well construction began October 1,1997 
and was completed November 12, 1997. Construction of remediation 
manholes began November 18, 1997 and was completed January 16, 
1998, essentially completing the subsurface remediation system' 
354,350 gallons of stormwater pumped from the excavation and 
groundwater pumped during development ofthe wells have been treated 
by the temporary water treatment system and discharged to PVSC. 
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Construction on the pool facility slowed during winter 1998 due to 
foundation design issues. 

On July 8, 1998 the Contractor stopped active construction ofthe pool 
facility pending resolution of contract issues withihe City of Newark. 
No new construction was performed during the current reporting 
period. 

35. Requirement: 

Additional Remedial Investigation and Remedial Action. 

Summary: 

In correspondence dated September 17,1991, NJDEP requested that the 
Respondents further investigate the possibility that a production well 
formerly existed at the Celanese plant. 

The Respondents located the former production well at the site and 
submitted to NJDEP a report titled "Findings of Production Well 
Investigation and Work Plan for Supplemental Investigation" on 
November 15, 1991. NJDEP conditionally approved the Work Plan in 
correspondence dated December 23,1991. The Respondents determined 
that the production well was not properly abandoned and that the pump 
shaft is still in the well. Attempts to remove the pump shaft were 
unsuccessful. During December 1993, the NJDEP Bureau of Water 
Allocation advised the Respondents by the telephone that additional 
attempts to remove the pump shaft must be made using a vibratory 
hammer prior to sealing the well. In correspondence dated January 11, 
1994, the Bureau of Water Allocation notified the City of Newark that 
the well must be sealed. A report summarizing all findings of the 
production well investigation with recommendations regarding 
abandonment was submitted to the NJDEP Bureau of Water Allocation 
on March 31, 1994. In correspondence dated April 27, 1994 NJDEP 
required the Respondents to make another attempt at removing the pump 
shaft. The Respondents performed a supplemental downhole video of 
the well and arranged with a licensed well driller and certified well 
sealer to attempt to remove the pump shaft using a vibratory hammer. 

On August 3, 1994 an attempt to remove the pump shaft using a 
vibratory hammer was unsuccessful. On August 8,1994 another attempt 
was made and was successful. The well bore was then sealed by a 
certified well sealer and the required abandonment report was submitted 
in accordance with NJDEP requirements on September 20, 1994. 
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Status: 

Production Well Work Plan Submitted on Schedule, NJDEP Approval 
Received, Implementation of Work Plan Completed. Additional Field 
Work Requested by NJDEP Bureau of Water Allocation. Supplemental 
Downhole Video Performed. Pump Shaft Successfully Removed, Well 
Borehole Sealed and Final Report Submitted. 

36. Requirement: 

Submission of Quarterly Progress Reports. 

Summary: 

Quarterly Progress Report 35 was timely submitted to NJDEP on January 
28, 1999. 

Status: 

Completed On Schedule. 

44. Requirement: 

Notification of Field Activities. 

Summary: 

Timely notification to NJDEP was given for scheduled field activities. 

Status: 

Completed On Schedule. 

46,47 & 49. Requirement: 

Financial Assurance 

Summary: 

On November 3, 1993 Hoechst Celanese Corporation applied to the 
NJDEP to self guarantee the remediation funding source for the 
Ironbound Pool Site. NJDEP approved the self guarantee application on 
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November 16, 1993. NJDEP also approved a reduction of the 
remediation funding source from $4 million to $1 million. 

Status: 

Completed; Must Reapply Annually for Self Guarantee. 

COMPLIANCE SUMMARY 

The Respondents were in compliance with all ACO requirements during the reporting period. 
ACO REQUIREMENTS TO BE INITIATED DURING NEXT REPORTING PERIOD 

During the period April 1, 1999 through June 30, 1999, the Respondents anticipate 
implementation of the following ACO requirements: 

ACO Paragraph: 

32. Prepare Remedial Action Work Plan (RAWP) -

• Receive NJDEP comments on Discharge to Ground Water 
Permit application, proceed with evaluation/selection of 
treatment system vendors and proceed with the preparation of a 
Supplemental Remedial Action Work Plan for Treatment System 
Design and Operation. 

34. Implement Remedial Action Plan-

• Complete subsurface remediation system when pool construction 
activities are resumed. Redevelop remediation system wells to 
maintain operating condition during pool construction delay. 

36. Submit Quarterly Progress Report -

• This report satisfies the requirement for submission of a Quarterly 
Progress Report. 

* * * 
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